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Acacia Street Sanitary Sewer

Ashlar Storm & Sanitary

Begbie Street Utility Improvements

Bush Sanitary

Cardena Drainage

Fillinger Sanitary & water

Howard Street Water Main

McGarrigle Easement Storm Sewer

Overlook Drainage Improvement

Roberta Rd West Watermain

Shamrock Water Main

Wild Otter Storm

Bastion Bridge Upgrade

Bastion Parkade Membrane Lvl 1‐6

Bastion Parkade Membrane Lvl 7‐8

Bowen Road Rehab & Util Upgrade

Black Diamond WM Replacement

Brookwood Pump Station

Bruce Ave Transportation & Utility

Bruce Ave Utility Improvements

Caspers Way Roads & Utility

Cinnabar Valley Watermain

Harewood Youth Park

Laguna Watermain Replacement Ph 1

Lambert Utility Upgrade

LED Streetlighting Replacement PH 3

Serauxmen Stadium Lighting

Seventh Street Pump Station

2020 Projects Budget Comparison (%)

OVER/ (UNDER) %

Over BudgetUnder Budget

Overall, 5% Under Budget 

Capital Projects

Growth

Asset 
Management 

Strategic
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Bowen Road 
Labieux to Highway 19A Upgrades 
Value: $2M

Phase 1 
Value: $6M

• $500,000 Active 
Transportation Grant
• TAC Sustainable Urban 
Transportation  Award
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Fire Station #1
Value: $20M

Construction 
starting in 2021
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Downtown 
Wayfinding

Value: $100,000

Beban Electrical
Substation Upgrade
Value: $1.6M
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Front Street Transportation Improvements 
Value: $1.4M

Phase 2 
Value: $6M
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4th & Albert Street Complete Streets 
Value: $3.1M

4th Street

B
ru
ce
 A
ve

Phase 1 –
Summer 
2021

Phase 2a –
Summer 
2022

Phase 2b –
Summer 
2022

Mid Town Water Supply 
Value: $23.5M

Design: 2021
Phase 1 
Construction: 2022
Phase 2 
Construction: 2023
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Nanaimo Search 
and Rescue 

Value: $2.6M
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Harewood Centennial Park 
Artificial Turf Fields

Value: $4.4M


