
   
 

MEMORANDUM 
 
To:  City of Nanaimo, attention Jeremy Holm, Director of Development Approvals 
 
Cc:  Dale Lindsay, Bill Sims, Poul Rosen 
 
From:  Georgia Desjardins, Seacliff Properties Ltd.  
 
Date:  September 28, 2023 
 
Re: Sandstone Traffic Mitigation Package 
              
This memorandum is meant to be read in conjunction with the Traffic Impact Assessment prepared by 
Watt Consulting Group for the proposed Sandstone development dated September 5th, 2023 (the “TIA”), 
along with the corresponding Sandstone Mitigation Package Summary dated September 28th, 2023 (the 
“Mitigation Package”).  
 
The Sandstone development (“Sandstone”) is a 294-hectare site located in the southernmost boundary 
of the City of Nanaimo. As detailed within the City of Nanaimo’s Official Community Plan, Sandstone is 
intended to be a comprehensively planned yet diverse community that offers a wide range of land uses 
in four precincts. Sandstone has a strong economic and business focus, with a major aspect of the 
community providing substantial new industrial uses, along with new retail and commercial spaces. Two 
new residential neighborhoods are also envisioned, providing much needed housing opportunities.  
 
The TIA is the result of over four years of work and analysis, done to examine both the existing and 
potential long-term vehicle traffic conditions within the study area as both Sandstone and the 
surrounding areas continue to develop. Given the large scale and long-term nature of Sandstone, along 
with the variety of factors that will ultimately influence how the project will build out, the time horizon 
for assessing potential traffic conditions is very long term. While traffic engineers can apply assumptions 
based on how traffic patterns are today, it is difficult to predict modal shifts, changes in transportation 
habits, use and patterns over such a long-term horizon. Changes in transportation habits are driven by a 
number of factors, including changes in surrounding land uses, implementation of active transportation 
infrastructure, increased transit opportunities in an area, and general changing attitudes to 
transportation as influenced by matters such as climate change and rising costs.    
 
The TIA identified both existing and potential traffic operational issues and recommended short and 
longer-term mitigation measures for consideration to help accommodate additional growth while  
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strengthening the active transportation in the area. The TIA has been prepared in close consultation 
with the City of Nanaimo, and shared with the Ministry of Transportation and Infrastructure (“MoTI”), 
on the understanding that the ongoing planning and implementation of the various mitigation measures 
suggested will require ongoing coordination and collaboration between the various parties.  

The improvements being provided by Sandstone will provide a substantive investment and 
improvement to the transportation network in Nanaimo and include a variety of both road and 
intersection upgrades, along with active transportation improvements.  

The Mitigation Package has been informed by the TIA and comes following extensive discussions and 
negotiations with the City of Nanaimo, MoTI input and referral responses, and considerable community 
engagement. In negotiating the Mitigation Package, a variety of factors were assessed, including but not 
limited to estimations of approximate proportionate share, constructability considerations, alignment 
with City policies and goals, community need and timing. For example, in response to community 
concerns and frustration around the current transportation situation (both vehicular and active 
transportation) along Extension Road through to the Cranberry Road/Highway 1 intersection, Sandstone 
has committed to allocating a significant amount of resources toward improvements to this area. 
Furthermore, Sandstone has committed to provide these improvements in conjunction with initial 
phase(s) of development occurring in this neighborhood in order to provide further assurance to the 
existing community around timing of when those improvements would be implemented. 

Furthermore, as part of the Mitigation Package, Sandstone funded a Cranberry Connector Alignment 
Feasibility Study as part of the project’s community contribution and will also be building portions of 
the current DCC project #75. Sandstone will also continue to contribute its share to future DCC projects 
as it builds out over the next 20 to 30 years.  

In addition to the items outlined in the Mitigation Package, extensive new on-site transit and 
transportation related improvements will also be constructed, including a new and major north-south 
connector road between Cedar Road and the Duke Point Highway, referred to in the TIA as the 
Sandstone Spine Road, and a parallel upgraded multi-use trail.  

In total, the Mitigation Package will see Sandstone invest tens of millions of dollars into improving 
transportation in the south end of Nanaimo, facilitating the growth of Sandstone as well as the greater 
community.  

We look forward to continuing to work closely with the City of Nanaimo, MoTI and the community to 
help bring this long envisioned and much needed community to life.  

Regards,  

Georgia Desjardins, Seacliff Properties (Sandstone) Ltd. 
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SANDSTONE MITIGATION PACKAGE SUMMARY  
 

Table 10 and 11 as presented in the Sandstone Development Traffic Impact Assessment (TIA) dated 2023-SEP-05, with two additional columns, 
one to reference Schedule A: Mitigation Map Visualization; and, another column to detail the works proposed to be provided by Sandstone. An 
additional table titled “Summary of Additional Improvements” has also been included to capture transportation items not included in the TIA.  
Separately, a proposed Section 219 covenant is outlined to limit development on a portion of the Sandstone lands until such time as suitable 
improvements to the South Nanaimo transportation network, such as the Fielding / Maki Connector (Mitigation Item #19), have been provided for.  
 

Acronyms used in this document: 
NB = northbound  SB = northbound  EB = eastbound  WB = westbound  
 

TABLE 10: VEHICLE INTERSECTION MITIGATION SUMMARY 

 

SCHEDULE A 
REFERENCE 

INTERSECTION RECOMMENDED MITIGATION PER TIA TRIGGER / TIMING 
PER TIA 

SANDSTONE PROPOSAL / 
RESPONSIBILITY 

1 Highway 1 / 
Tenth St / 
Maki Rd 

Add dual NB left turn lane and associated 
receiving lanes.  
 
Extend a SB lane from Tenth Street to 
Cranberry Road and allow the EB right 
turn to be free-flow.  
 
Separate the EB left turn from eastbound 
through lane and add dual SB left turn 
and associated receiving lanes.  

Current Conditions 
(short term) 
 
Current Conditions 
(short term) 
 
 
When Maki-Fielding 
Connection made 

Regional responsibility due to existing 
and future growth. Sandstone 
contribution toward improvements 
allocated toward an increased scope at 
Highway 1/Cranberry Road. 

2 Highway 1 / 
Cranberry 
Road 
  

Dual NBL and EBL in phases as outlined 
below* 
 
*All works per DCC project #75 as detailed in 
Bylaw No. 7252, dated April 2, 2018 
  

Add dual EBL when 
DA6 complete.  
 
 
Add dual NBL within 
5 years of DA6 
completion. 

Sandstone to complete Stage 1 and 2 
works. Timing for such works to be before 
the earlier of registration of the 50th lot or 
occupancy of the 50th unit of DA6.  
 
**street trees and bike lanes to be 
provided as feasible within the current 
right of way. 
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SCHEDULE A 
REFERENCE 

INTERSECTION RECOMMENDED MITIGATION PER TIA TRIGGER / TIMING 
PER TIA 

SANDSTONE PROPOSAL / 
RESPONSIBILITY 

 Highway 1 / 
Cranberry 
Road 
(continued) 

Stage 1: Widen Cranberry Ave 
approaching Hwy 1 to support dual EB left 
turns. Relocate hydro poles if required and 
associated signal changes. 

 Sandstone to complete Stage 1 and 2 
works. Timing for such works to be 
before the earlier of registration of the 
50th lot or occupancy of the 50th unit of 
DA6.  (as above) 

 Stage 2: Develop a 2/3 lane minor 
collector with left turn lane at gas 
station/Moose Hall access. Include 
concrete curb, gutter and sidewalk, bike 
lanes in both directions, street trees, and 
street lighting. Works include widening on 
Cranberry Road for dual receiving lanes 
(for northbound lefts from Hwy 1).** The 
outside (extra) lane will be closed until 
Stage 3.  
 

 

 Stage 3: Widening on Highway 1 for dual 
NB left turns. Re-striping (opening) closed 
outside lane from Stage 2. 
 

Stage 3 timing/works to be 
determined/completed by City/MoTI or 
others 

3 Highway 1 / 
Cedar Road 

Signal timing monitoring and adjustments Every three years 
 
 

Sandstone not responsible. Under 
MOTI’s jurisdiction. 

Additional network connectivity for South 
Nanaimo 

Long Term Planning Sandstone not responsible. Under 
MOTI’s jurisdiction. 
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SCHEDULE A 
REFERENCE 

INTERSECTION RECOMMENDED MITIGATION PER TIA TRIGGER / TIMING 
PER TIA 

SANDSTONE PROPOSAL / 
RESPONSIBILITY 

4 Cedar Road / 
Sandstone 
Spine  

Signalize with left turn lanes on all 
approaches (protected/permitted on Cedar) 
 
 
 
Add eastbound right turn lane. Signal 
hardware / equipment to be placed in 
ultimate location (for four laning through 
intersection). 
Widen Cedar Road to 4 lanes through 
intersection. 
 
Consider separate westbound right turn 
over shared through/right lane to encourage 
use of the Fielding-Maki connection  

When DA5 
Connects to Cedar 
Road. 
 
 
 
Widening to 4 
through lanes will 
depend on timing of 
connection in 
relationship to other 
development areas 
being constructed. If 
Sandstone Spine 
connects early with 
DA5 then four lanes 
be required when 
LOS for the 
intersection drops 
below LOS D.  
 
When Maki-Fielding 
connection made 

Sandstone to signalize with left turn 
lanes on all approaches.  Sandstone to 
widen Cedar Road to 4 lanes through 
intersection.  
 
 
Sandstone to complete widening to 4 
through lanes concurrently with the 
construction of signal. 
 
 
 
 
Construction of separate westbound 
right turn to be completed by others 
when Maki-Fielding connection made. 
 

5 Cedar Road / 
Frew Road 

Add eastbound left turn on Cedar When DA1 connects 
to Frew Road 

Yes, full scope. 

6 Cedar Road / 
Development 
Area 1 

Add eastbound left turn on Cedar When DA1 connects 
directly to Cedar 
Road 

Yes, full scope. 
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SCHEDULE A 
REFERENCE 

INTERSECTION RECOMMENDED MITIGATION PER TIA TRIGGER / TIMING 
PER TIA 

SANDSTONE PROPOSAL / 
RESPONSIBILITY 

7 Cedar Road / 
Development 
Area 2 

Signalize with left turns on all approaches When DA2 connects 
to Cedar Road if no 
connection to Duke 
Point Highway for 
DA2. If DA2 
connected to Duke 
Point Highway timing 
of signal will depend 
on amount of 
development (DA1 
and DA2) completed. 
Prior to connection to 
Cedar Road for DA2 
updated assessment 
to be undertaken to 
confirm timing of 
signalization. 

Yes, full scope. 

8 Cedar Rd / 
Harmac Rd 

No mitigation required N/A N/A 

9 Extension 
Road / 
Cranberry 
Road 

Roundabout (DCC Project)* 
 
*All works eligible for DCC’s per DCC project #75  
as detailed in Bylaw No. 7252, dated April 2, 2018 

Current Conditions See above, reference 2. Sandstone to 
complete works before the earlier of 
registration of the 50th lot or occupancy 
of the 50th unit of DA6. 
 

10 Cranberry 
Road / 
Cranberry 
Connector 

Roundabout (DCC Project) Completed when 
Cranberry 
Connector built as 
part of DCC project. 

Sandstone not responsible. Regional 
improvement, to be constructed as part 
of the Cranberry Connector project. 
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SCHEDULE A 
REFERENCE 

INTERSECTION RECOMMENDED MITIGATION PER TIA TRIGGER / TIMING 
PER TIA 

SANDSTONE PROPOSAL / 
RESPONSIBILITY 

11 Extension 
Road / 
Development 
Area 6 

Stop Control on DA6 leg with SB left turn on 
Extension Road.  
 
 
 
 
 
 
 
 
Signalize with SB left turn lane on Extension 
Road. Include appropriate multi-modal 
crossings. 
  

When DA6 connects 
to Extension Road. 
 
 
 
 
 
 
 
Signalize (or 
roundabout) when 
LOS drops below 
LOS D (estimated at 
500 Sandstone 
doors in DA6). 
 
 
 

Sandstone to provide a direct 
connection to Extension Road (at 1618 
Extension Road) before the earlier of 
the registration of the 50th lot or 
occupancy of the 50th unit or at the 
discretion of the Approving Officer.  
 
Sandstone to signalize at the earlier of:  

1) When DA6 connects to 
Extension Road, or; 

2) When the 2 year notice period 
regarding the roundabout has 
expired.***  

 
Sandstone to also provide road 
dedication for a potential future single 
lane roundabout with a shared multi-
use path provided around the 
circulatory road. 
 
***City to be provided an opportunity to 
upgrade the intersection to a roundabout 
with at least 2 years’ notice. Subject to 
City’s decision, timing for installation of 
signal to be confirmed.  
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SCHEDULE A 
REFERENCE 

INTERSECTION RECOMMENDED MITIGATION PER TIA TRIGGER / TIMING 
PER TIA 

SANDSTONE PROPOSAL / 
RESPONSIBILITY 

12 Duke Point 
Highway / 
Sandstone 
Spine 

Signalize with turn lanes on all approaches. 
 
 
 
 
 
 
 
 
 
 
 
 
Interchange in long term 

Signalize when DA2, 
DA3 or DA4 
connects to Duke 
Point Highway.   
 
When the AM EBL 
reaches 200 vph 
either connect DA2 
road or DA4/DA5 
(Sandstone Spine) 
road to Cedar Road 
to allow the EBL 
volumes on Duke 
Point Highway to 
reduce / stabilize. 
 
 
After full build out of 
Sandstone  

Sandstone to construct full scope of 
signalized intersection and dedicate 
required lands for future interchange 
subject to the conditions of acceptance 
as outlined in previous correspondence 
from the Ministry of Transportation and 
Infrastructure dated May 2, 2008 and 
February 6, 2012 being fulfilled. 
 
In the interim, in the event 

1) The density/units on Development 
Areas 1, 2, 4 and 5 adds in excess 
of 990 vehicles per hour (PM peak 
hour) on Cedar Road, or 

2) Any movement on Cedar Road at 
the Sandstone Spine intersection 
drops below a Level of Service D.  

Whichever occurs earlier, a connection to 
Duke Point Highway to be accepted and 
constructed to the satisfaction of MoTI 
prior to further density being constructed 
on DA1, DA2, DA4, and DA5.  
 
An updated check of actual trips 
generated by Sandstone on Cedar Road 
(by counting turns in/out of Cedar 
Road/Sandstone Spine, Cedar 
Road/Frew Road, Cedar Road/DA1, 
Cedar Road/DA2) by Sandstone should 
be undertaken with each development 
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permit application to assess the level of 
trip generation.  
 
And  
 
When the AM EBL reaches 200 vph 
either connect DA2 road or DA4/DA5 
(Sandstone Spine) road to Cedar Road to 
allow the EBL volumes on Duke Point 
Highway to reduce / stabilize. 
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TABLE 11: NETWORK CONNECTIONS AND CORRIDOR MITIGATION SUMMARY 

SCHEDULE A 
REFERENCE 

LOCATION RECOMMENDED MITIGATION 
PER TIA 

TRIGGER PER TIA SANDSTONE PROPOSAL / 
RESPONSIBILITY 

13 Cranberry Connector  Connect Cranberry Connector 
to Tenth 

Timing to determined by 
City / MoTI as this supports 
reducing volumes on 
Highway 1 / Tenth / Maki 
and these volume are 
already near capacity.  

Sandstone not responsible. 
Regional improvement as 
contemplated in DCC Project 
#71 

14 Cranberry Road Upgrade Cranberry Road to 
three lane cross section and 
improved pedestrian and 
bicycle improvements 

Timing to determined by 
City as this is not on the 
primary / secondary 
mobility corridor 

See above, reference 2. 
Sandstone to complete 
works before the earlier of 
registration of the 50th lot or 
occupancy of the 50th unit of 
DA6.* 
*All works eligible for DCC’s per 
DCC project #75 as detailed in 
Bylaw No. 7252, dated April 2, 
2018. 

15 Roberta Road E 
Connection to DA6 

Network connectivity to 
Roberta Road South and East 
to be determined during 
permitting phase to avoid 
adverse vehicle impacts while 
providing as much active 
transportation connectivity as 
possible. 

Reviewed during 
Subdivision / Development 
Permit stages of project. 

Up to, the lesser of, 20 lots 
registered or occupancy of 
20 units to be allowed to 
connect to Roberta Road E, 
or as determined with an 
updated traffic impact 
assessment and as 
acceptable to the Approving 
Officer. 

16 Cedar Road (east of 
Sandstone Spine 
intersection) 

Upgrade to add pedestrian and 
bicycle facilities  

Sandstone frontages as 
each DA develops. Timing 

Sandstone to complete 
along frontages of 
Sandstone lands. 
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SCHEDULE A 
REFERENCE 

LOCATION RECOMMENDED MITIGATION 
PER TIA 

TRIGGER PER TIA SANDSTONE PROPOSAL / 
RESPONSIBILITY 

 
 

for completing gaps based 
on City priorities. 

17 Cedar Road between 
TCH and Sandstone 
Spine 

Upgrade to four lane cross 
section 

When four (4) lanes 
required through Cedar 
Road / Sandstone Spine 
intersection.  

Sandstone to complete 
concurrently with the 
construction of the Cedar 
Road/Sandstone Spine 
intersection works. Note that 
no widening of existing 
bridge/culvert structure to be 
done. 

18 Frew Road to DA1 Connection from DA1 to Frew 
Road to be constructed to 
ultimate road width and design 
within Sandstone lands; 
however in the interim, limited 
to emergency vehicles and 
active transportation modes 
until such time as the road is 
widened and suitable for higher 
traffic volumes. 

Gate or other devices to be 
installed as soon as DA1 
connects to Frew Road. 

Sandstone to install 
approved device to limit 
access.  

19 Fielding Road – Maki 
Road Connection 

Align Sandstone Spine to 
Fielding Road at Cedar Road 
and connect Fielding Road to 
Maki Road 

Long term.  Sandstone not responsible. 
Regional responsibility. Also 
refer to Fielding-Maki 
Connector Covenant.   

20 South End of 
Nanaimo 

Additional Regional Network 
Connections to be explored 
such as connecting Cedar 
Road more directly to Duke 
Point Highway 

On-going  Sandstone not responsible. 
Regional review. 
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SCHEDULE A 
REFERENCE 

LOCATION RECOMMENDED MITIGATION 
PER TIA 

TRIGGER PER TIA SANDSTONE PROPOSAL / 
RESPONSIBILITY 

21 Lenwood / Roberta 
Road W / McKeown 
Way Neighbourhood 
(Extension Road) 

New connection from Hosanna 
Way or Lenwood Road to 
Development Area 6 
intersection. 
 
Upgrade Extension Road 
corridor to have three lane 
cross section (one lane per 
direction plus middle lane for 
left turns or medians) with 
pedestrian and bicycle 
improvements 

Long term if property 
available 
 
 
 
 
Long term as property and 
funding available 

Sandstone not responsible. 
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SUMMARY OF ADDITIONAL IMPROVEMENTS 
 Location Improvement Timing / Trigger 
22 Extension Road 

(Cranberry to 
DA6) 

Provide Active Transportation 
improvements to accommodate bicycle 
and pedestrian facilities along the east 
side of the existing Extension Road right 
of way, ensuring they are in the ultimate 
location (based on future middle lane 
and north side active transportation 
facilities). Other improvements include: 
curb, street trees and street lighting as 
feasible within the existing 20m right-of-
way.  While some rework to the 
northbound vehicle travel lane is 
expected, the general intent is to 
minimize the impact to that lane on 
Extension Road.  Does not include 
relocation of the existing railway 
crossing equipment. 

To be completed by 
Sandstone before the 
registration of the 50th lot of 
DA6. 

23 Fielding Multi-
Use Trail 

Provide improvements to the existing 
paved Fielding Road ROW between 
Cedar Road and the Duke Point 
Highway. 

Community Amenity 
Contribution to be provided as 
per the terms of the MDA. 

24 Cranberry 
Connector 
Feasibility 
Study 

Feasibility study of two potential 
alignments for Cranberry Connector 
between Cranberry Avenue and Tenth 
Street. Included environmental 
assessment, desktop level geotechnical 
assessment, concept plans and profiles, 
property acquisition and traffic 
assessment. 

Funded and completed (March 
2022) by Sandstone. 

 
 

Chloe.Richards
Text Box
Page 13 of 22

Chloe.Richards
Text Box



SANDSTONE MITIGATION PACKAGE SUMMARY 
DRAFTED 2023-SEP-28  

PAGE 12 
 

 

Fielding/Maki Connector Covenant: 
 
That a suitably worded covenant be registered to Development Areas 1, 4 and 5, allowing up to a 
maximum of approximately 45% of the total allowable density/units on these parcels to be 
developed, or a density/units on Development Areas 1, 2, 4 and 5 that adds 990 vph (PM peak hour) 
on Cedar Road, until such time as:  
 

1) the Fielding/Maki Connector has been constructed, or otherwise “secured” to the satisfaction 
of the City and MOTI, or; 

2) Sandstone has provided MOTI and City of Nanaimo with an updated Traffic Impact 
Assessment showing additional traffic capacity can be accommodated, or; 

3)  the City has made other such arrangements as it relates to improvements to the 
transportation network in south Nanaimo, to the satisfaction of MoTI, acting reasonably.  
 
For clarity, this does not commit Sandstone to construct the Fielding/Maki Connector 

 
An updated check of actual trips generated by Sandstone on Cedar Road (by counting the turns 
in/out of Cedar Road/Sandstone Spine, Cedar Road/Frew Road, Cedar Road/DA1 Cedar 
Road/DA2) by Sandstone should be undertaken with each development permit application to assess 
the level of trip generation compared to the percentage of the density built (recognizing the City may 
choose to waive this requirement on individual development permit applications at its sole 
discretion). By checking the actual trip generation against the projected trip generation, on Cedar 
Road, it can be determined if more (than the 45%) or less of DA1, DA4, and DA5 could be 
constructed before triggering the above covenant condition. 
 
To confirm, the purpose of the covenant is to provide the City with a mechanism to monitor the 
density of the Sandstone project and determine if a City-led initiative to complete the road network 
per the 2022 City Plan is warranted, prior to approving Sandstone to go beyond the agreed upon 
45%.  
 
 
 
 
 
  

Chloe.Richards
Text Box
Page 14 of 22

Chloe.Richards
Text Box



SANDSTONE MITIGATION PACKAGE SUMMARY 
DRAFTED 2023-SEP-28  

PAGE 13 
 

Schedule A  
Mitigation Map Visualization 
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