


ATTACHMENT B

FEBRUARY 2020 STATUS UPDATE

2020 Strategic Policy Review



KEY COUNCIL UPDATES/ DECISIONS	<p>24 February 2020- Report to Council with project Terms of Reference and Status Update</p> <p>TBC March 2020- Engagement Framework to Council</p> <p>TBC Future Dates- Ongoing regular updates throughout 2020 including summaries of:</p> <ul style="list-style-type: none"> ▪ Issues and Opportunities ▪ Engagement Outcomes ▪ Options (development scenarios) & Strategic Directions
Project Management	<ul style="list-style-type: none"> ✓ Consultant: Identified for Engagement and Planning & staff negotiating scope of work and budget. Contract finalization anticipated end of Feb 2020 ✓ Project Charter: Drafted & sent to CAO for review ✓ Terms of Reference: Drafted under review as part of 24 Feb 2020 Council Report ✓ Internal Team: Coordinated ✓ Branding: CitySpark project name selected and imaging being refined
Background Research	<ul style="list-style-type: none"> ▪ Land Inventory and Capacity Analysis: Draft received and stakeholder workshop conducted Jan 30, 2020. Consultant reviewing feedback. ▪ Parks, Recreation and Culture GIS Analysis: Interactive map under development to be completed end of February, 2020 ▪ Demographic Analysis: Draft received February 5 2020 and staff review underway ▪ Steep Slopes DPA Review: Project underway internally and research results due end of February 2020