

ATTACHMENT B

MAY 2020 STATUS UPDATE

2020 Strategic Policy Review



<p>KEY COUNCIL UPDATES/ DECISIONS</p>	<p>25 May 2020- Engagement Framework to Council</p> <p>TBC Future Dates- Ongoing regular updates throughout 2020 including summaries of:</p> <ul style="list-style-type: none"> ▪ Issues and Opportunities ▪ Engagement Outcomes ▪ Options (development scenarios) & Strategic Directions
<p>Project Management</p>	<ul style="list-style-type: none"> ✓ Consultant: Contract finalized with Lanarc ✓ Project Charter: Completed ✓ Terms of Reference: Adopted by Council ✓ Internal Team: Coordinated ✓ Branding: Completed
<p>Background Research</p>	<ul style="list-style-type: none"> ▪ Land Inventory and Capacity Analysis: Completed ▪ Parks, Recreation and Culture GIS Analysis: Completed ▪ Demographic Analysis: Completed ▪ Steep Slopes DPA Review: Nearing Completion