

# Serauxmen Stadium Improvement

Conceptual design and costing report June 26, 2018



## TABLE OF CONTENTS

| 1.0 | Introduction  | 1  |
|-----|---|----|
| 2.0 | Project Methodology                                     | 2  |
| 3.0 | Concept Design Drawing Stadium Site Improvements        | 3  |
| 4.0 | Concept Design Drawing Grandstand Building Improvements | 5  |
| 5.0 | Project Costing Report                                  | 7  |
| 6.0 | Appendices  | 10 |
|     | A 1.00 Site Plan  |    |
|     | A 2.00 Level 01 Plans                                   |    |
|     | A 2.01 Level 02 Plans                                   |    |




Photo Source: Nanaimo News Bulletin

## INTRODUCTION

DIALOG was commissioned by the City of Nanaimo to complete a conceptual design and costing report for a Serauxmen Stadium improvement project. The City recently acquired Serauxmen Stadium and thus there is a need to look at its existing condition, what immediate steps are required to keep it functional and operational, and what improvements are required to make it a true asset to the Parks and Recreation facility inventory. The process included the following:

- Complete a visual review of the stadium to determine if there were any obvious areas of concern.
- Meet with user group stakeholders to determine what their requirements are for a functioning stadium.
- Compare the stadium against similar facilities (i.e., Centennial Stadium in Kamloops) to determine what improvements should be made to bring Serauxman Stadium up to a similar standard.
- Create conceptual plans for stadium improvements and review these plans with City staff and the stakeholders.

Make adjustments as necessary.

• Complete a costing document to determine what expenditures would have to be made to address the recommended improvements shown in the concept design.

A number of recommendations for stadium improvements are made herein, with the estimated cost of \$6,378,375.53, which includes a 15% construction/design escalation amount, but not GST or soft costs (consultant fees, contractor general requirements, permit fees).

### PROJECT METHODOLOGY

#### SITE REVIEW & RECOMMENDED **IMPROVEMENTS**

The site review consisted of a visual examination of the stadium exterior, the field and fence, adjacent amenities, and the stadium's interior spaces.

#### STADIUM EXTERIOR

The stadium's exterior appears to be generally in good shape. There are no cracks in the cast-inplace concrete or the concrete block that would be of concern. In general, the stadium's exterior only requires general upkeep, including the following:

- Prepare and paint the concrete (optional, clad the exterior in façade panels).
- Prepare and paint the railings.
- Install new protective netting in front of the seats.
- Install protective netting on front of the seats currently un-protected.
- Install new seats.
- Pave the areas behind the stadium to create a safe area for spectators to gather before and after an event and to keep the dust down and to reduce maintenance of these areas.
- Install new security lights/cameras.
- A change room for umpires should be built.
- The dugouts need to be renovated and upgraded to current standards.

#### STADIUM INTERIOR

The interior of the stadium also appears visually to be in good shape, however, it is in need of updating to make the facility more accessible. Additionally, the finishes within the stadium's interior are in need of renewal. The stadium's interior should have the following renovations:

- Amalgamate the press booth and concession within the seating area into only a press booth.
- Provide a disabled lift for one of the stairs.
- Construct a new seating wing with 264 additional seats.
- Under the seating wing create a new visiting team dressing room, City operations office, and new washrooms.
- Renovate the existing washrooms.
- Renovate the existing lobby to create new ticketing areas and new concession.
- Renovate the existing storage area.
- Renovate the club office area.
- Renovate the home team dressing room.

#### **INFIELD AND OUTFIELD AREAS**

The field area has been well maintained, however, it is in need a renovation work due to conditions that regular maintenance cannot deal with, such as the ever increasing elevation of the grass area from years of growth, or the rot that occurs from the use of wood for fencing.

There is also a desire from the stakeholders to have a synthetic turf infield and field lights to allow prevent game cancellations due to rain and to allow for night games. The renovations recommended for the field area include the following:

- Synthetic turf infield
- Field Lighting System
- Synthetic turf outfield (optional remove and re-establish a natural grass outfield)
- Remove existing wood fencing and replace with high quality chainlink fencing with viewstop screens.
- Replace the current "green monster" rightfield wood fence with a longer and taller high mast netting system.
- Install a batter's eye at centre field.

#### **FIELD AMENITIES**

To bring the stadium up to the standards found in other municipalities it is recommended to provide the following amenities:

- LED scoreboard that also allows for advertising.
- A portable batting cage to be used at home plate.
- Two side by side permanent batting cages to replace the batting cate that had to be demolished due to its condition.
- Two (home and away) bull pens.


#### **SPECTATOR AMENITIES**

Related to the above field amenities are the following spectator amenities that will bring the stadium of to current standards.


- Outfield family seating area, with high mast netting for protection, on the left field line (option for playground).
- A Beer Garden with a canopied area and a concession.

With the above recommended improvements Serauxmen Stadium will be modernized to a level that will meet the needs of a contemporary baseball stadium. If the outfield is converted to synthetic turf it will also provide two fields worth of practice space for other field sports through the winter when baseball activities are much more limited at the stadium.


# CONCEPT DESIGN DRAWING STADIUM SITE IMPROVEMENTS




Example Imagery



# CONCEPT DESIGN DRAWING GRANDSTAND BUILDING IMPROVEMENTS



Example Imagery



## PROJECT COSTING REPORT

| PHASE ONE                                       |                      |       |       |      |        |       |      |          |         |            |             |             |                             |                |
|---|----------------------|-------|-------|------|--------|-------|------|----------|---------|------------|-------------|-------------|-----------------------------|----------------|
| INFIELD IMPROVEMENTS Synthetic Turf Infield     | depth                | unit  | width | unit | length | unit  | area | unit     | amount  | unit       | unit cost   | unit        | total                       |                |
| Excavate & remove existing surface soil         | 0.                   | 51 m  |       |      |        |       |      | 3,208 m2 | 1,636.0 | 08 m3      | \$30.0      | 00 m3       | \$49,082.40                 |                |
| Install plastic nailer along stadium/fence line |                      |       |       |      |        | 116 m |      |          | 11      | l6 m       | \$45.0      | 00 m        | \$5,220.00                  |                |
| Install wood nailer in field area               |                      |       |       |      |        | 100 m |      |          | 10      | 00 m       | \$55.0      | 00 m        | \$5,500.00                  |                |
| Install underfield drainage system              |                      |       |       |      |        |       |      |          |         | 1 lump sum | \$40,000.0  | 00 lump sum | \$40,000.00                 |                |
| Import & place 0.45m of granular                | 0.                   | .45 m |       |      |        |       |      | 3,208 m2 | 1,443.6 | 60 m3      | \$60.0      | 00 m3       | \$86,616.00                 |                |
| Place shock pad                                 |                      |       |       |      |        |       |      | 3,208 m2 |         | 08 m2      | •           | 00 m2       | \$54,536.00                 |                |
| Place synthetic turf                            |                      |       |       |      |        |       |      | 3,208 m2 | 3,20    | 08 m2      | \$91.0      | 00 m2       | \$291,928.00                |                |
|   | Sub-Total            |       |       |      |        |       |      |          |         |            |             |             | \$532,882.40                |                |
| 15% Cc  | ntingency            |       |       |      |        |       |      |          |         |            |             |             | \$79,932.36                 |                |
|   | Total                |       |       |      |        |       |      |          |         |            |             |             | \$612,814.76                | \$612,814.76   |
| Field Lighting System                           |                      |       |       |      |        |       |      |          |         |            |             |             |                             |                |
| Supply Musco field lighting system              |                      |       |       |      |        |       |      |          |         | 1 lump sum |             | 00 lump sum | \$377,000.00                |                |
| Install Musco field lighting system             | 6 L <del>T</del> . L |       |       |      |        |       |      |          |         | 1 lump sum | \$270,000.0 | 00 lump sum | \$270,000.00                |                |
|   | Sub-Total            |       |       |      |        |       |      |          |         |            |             |             | \$647,000.00                |                |
| 15% CC  | ntingency            |       |       |      |        |       |      |          |         |            |             |             | \$97,050.00<br>\$744,050.00 | \$744,050.00   |
|   | Total                |       |       |      |        |       |      |          |         |            |             |             | \$744,050.00                | \$744,050.00   |
| PHASE TWO                                       |                      |       |       |      |        |       |      |          |         |            |             |             |                             |                |
| Synthetic Turf Outfield                         |                      |       |       |      |        |       |      |          |         |            |             |             |                             |                |
| Excavate & remove existing surface soil         | 0.                   | 51 m  |       |      |        |       |      | 8,127 m2 | 4,144.7 | 77 m3      | \$30.0      | 00 m3       | \$124,343.10                |                |
| Install plastic nailer along fence line         |                      |       |       |      |        | 311 m |      |          |         | l1 m       | \$45.0      |             | \$13,995.00                 |                |
| Install underfield drainage system              |                      |       |       |      |        |       |      |          |         | 1 lump sum |             | 00 lump sum | \$100,000.00                |                |
| Import & place 0.45m of granular                | 0.                   | 45 m  |       |      |        |       |      | 8,127 m2 | 3,657.1 |            |             | 00 m3       | \$219,429.00                |                |
| Place shock pad                                 |                      |       |       |      |        |       |      | 8,127 m2 | ,       | 27 m2      | •           | 00 m2       | \$138,159.00                |                |
| Place synthetic turf                            |                      |       |       |      |        |       |      | 8,127 m2 | 8,12    | 27 m2      | \$91.0      | 00 m2       | \$739,557.00                |                |
|   | Sub-Total            |       |       |      |        |       |      |          |         |            |             |             | \$1,335,483.10              |                |
| 15% CC  | ntingency            |       |       |      |        |       |      |          |         |            |             |             | \$200,322.47                | Ć1 F2F 00F F7  |
|   | Total                |       |       |      |        |       |      |          |         |            |             |             | \$1,535,805.57              | \$1,535,805.57 |
| <b>Optional Natural Grass Outfield</b>          |                      |       |       |      |        |       |      |          |         |            |             |             |                             |                |
| Excavate & remove existing surface soil         | 0.                   | .45 m |       |      |        |       |      | 7,262 m2 | 3,267.9 | 90 m3      |             | 00 m3       | \$98,037.00                 |                |
| Install field drainage system                   |                      |       |       |      |        |       |      |          |         | 1 lump sum |             | 00 lump sum | \$100,000.00                |                |
| Import and place sand                           | 0.                   | 45 m  |       |      |        |       |      | 7,262 m2 | 3,267.9 |            | •           | 00 m3       | \$163,395.00                |                |
| Install irrigation system                       |                      |       |       |      |        |       |      |          |         | 1 lump sum |             | 00 lump sum | \$60,000.00                 |                |
| Import & place sod                              | _                    | 10    |       |      |        |       |      | 7,262 m2 | ,       | 52 m2      |             | 00 m3       | \$290,480.00                |                |
| Import and place warning track granular         |                      | .10 m |       |      |        |       |      | 865 m2   | 86.5    | 50 m3      | \$50.0      | 00 m3       | \$4,325.00                  |                |
|   | Sub-Total            |       |       |      |        |       |      |          |         |            |             |             | \$711,912.00                |                |
| 15% Co  | ntingency            |       |       |      |        |       |      |          |         |            |             |             | \$106,786.80                |                |
|   | Total                |       |       |      |        |       |      |          |         |            |             |             | \$818,698.80                |                |

| Outfield Fence Replacement/Improvements  Demolish all existing fence and "green monster"  Install 12 metre high tall mast netting at R-field  Install 3m high chain link fence  Install 3m high chain link fence vinyl view block screen  Install 6m high by 15m wide batter's eye  Sub-Total | 60 m<br>253 m<br>253 m |         | 1 lump sum 253 m 253 m 1 lump sum | \$57,000.00 lump sum<br>\$915.00 linear metre<br>\$339.00 linear metre<br>\$56.00 linear metre<br>\$32,000.00 lump sum | \$57,000.00<br>\$54,900.00<br>\$85,767.00<br>\$14,168.00<br>\$32,000.00<br>\$243,835.00 |              |
|---|------------------------|---------|-----------------------------------|--|---|--------------|
| 15% Contingency   |                        |         |                                   | <u>-</u>   | \$36,575.25   |              |
| Total   |                        |         |                                   |  | \$280,410.25  | \$280,410.25 |
| PHASE THREE   |                        |         |                                   |  |   | \$200,410.23 |
| Ball Field Ammenities   |                        |         |                                   |  |   |              |
| Install colour LED scoreboard c/w conduit and wiring  |                        |         | 1 lump sum                        | \$240,000.00 lump sum  | \$240,000.00  |              |
| Portable batting cage   |                        |         | 2 lump sum                        | \$6,200.00 lump sum  | \$12,400.00   |              |
| Portable batting cage enclosure   | 20 m                   |         |                                   | \$339.00 linear metre  | \$6,780.00  |              |
| Double permanent batting cage   |                        |         | 1 lump sum                        | \$187,000.00 lump sum  | \$187,000.00  |              |
| Home & away bullpens<br>Sub-Total   |                        |         | 2 lump sum                        | \$72,000.00 lump sum   | \$144,000.00<br>\$350,180.00  |              |
| 15% Contingency   |                        |         |                                   |  | \$52,527.00   |              |
| Total   |                        |         |                                   | -  | \$402,707.00  |              |
| Total   |                        |         |                                   |  | 3402,707.00   | \$402,707.00 |
| PHASE FOUR  |                        |         |                                   |  |   |              |
| Spectator Ammenities  |                        |         |                                   |  |   |              |
| Outfield seating asphalt c/w granular base  |                        | 193 m2  | 193 m2                            | \$60.00 m2   | \$11,580.00   |              |
| Outfield seating area seats (240)   |                        |         | 240 seats                         | \$600.00 per seat  | \$144,000.00  |              |
| Install 8 metre high tall mast netting at outfield seating  | 43 m                   | 00 0    | 22 2                              | \$807.00   | \$34,701.00   |              |
| Bear Garden asphalt c/w granular base   |                        | 83 m2   | 83 m2                             | \$60.00 m2   | \$4,980.00  |              |
| Beer Garden Pavilion/weather shelter Install 8 metre high tall mast netting at bear garden  | 21 m                   | 18 m2   | 18 m2                             | \$2,200.00 m2<br>\$3,580.00  | \$39,600.00<br>\$75,180.00  |              |
| Beer Garden concession bldg c/w gas/deep fry cooking  | 21 111                 | 27 m2   | 27 m2                             | \$5,500.00<br>\$5,500.00 m2  | \$148,500.00  |              |
| Sub-Total   |                        | 27 1112 | 27 1112                           | \$3,300.00 III2  | \$458,541.00  |              |
| 15% Contingency   |                        |         |                                   |  | \$68,781.15   |              |
| Total   |                        |         |                                   | -  | \$527,322.15  |              |
|   |                        |         |                                   |  | · ′ -   | \$527,322.15 |

#### PHASE FIVE

| PHASE FIVE  |           |            |                      |                |                |
|---|-----------|------------|----------------------|----------------|----------------|
| Stadium Improvements (exterior)                         |           |            |                      |                |                |
| Install 8 metre high netting at grandstand roof area    | 27 m      |            | \$308.00             | \$8,316.00     |                |
| Install 8 metre high tall mast netting at open seating  | 48 m      |            | \$367.00             | \$17,616.00    |                |
| Renovated press booth                                   | 13 m2     | 13 m2      | \$2,200.00 m2        | \$28,600.00    |                |
| Install seating wing concrete shell/seating rows/dugout | 183 m2    | 183 m2     | \$3,200.00 m2        | \$585,600.00   |                |
| Install exterior security lights and cameras            |           | 1 lump sum | \$25,000.00 lump sum | \$25,000.00    |                |
| Paint wing seating area                                 | 324 m2    | 324 m2     | \$36.00 m2           | \$11,664.00    |                |
| Paint wing exterior                                     | 155 m2    | 155 m2     | \$36.00 m2           | \$5,580.00     |                |
| Install disabled lift on stair                          |           | 1 lump sum | \$15,000.00 lump sum | \$15,000.00    |                |
| Install seats with backs on seating wing                |           | 264 seats  | \$150.00 per seat    | \$39,600.00    |                |
| Remove existing bench seats                             |           | 1 lump sum | \$5,500.00 lump sum  | \$5,500.00     |                |
| Prepare and paint existing seating area                 | 816 m2    | 816 m2     | \$36.00 m2           | \$29,376.00    |                |
| Prepare and paint existing grandstand exterior          | 390 m2    | 390 m2     | \$36.00 m2           | \$14,040.00    |                |
| Install new bench seats with backs                      |           | 546 seats  | \$150.00 per seat    | \$81,900.00    |                |
| Renovate existing home team dugout                      |           | 1 lump sum | \$3,300.00 lump sum  | \$3,300.00     |                |
| Prepare and Paint railings                              |           | 1 lump sum | \$2,800.00 lump sum  | \$2,800.00     |                |
| Asphalt laneway behind stadium c/w granular base        | 1580 m2   | 1580 m2    | \$60.00 m2           | \$94,800.00    |                |
| New umpire change room                                  |           | 39 m2      | \$4,200.00 m2        | \$163,800.00   |                |
| Sub-Total   |           |            |                      | \$1,132,492.00 |                |
| 15% Contingency   |           |            |                      | \$169,873.80   |                |
| Total   |           |            |                      | \$1,302,365.80 |                |
|   |           |            |                      | , , ,          | \$1,302,365.80 |
| Optional clad exterior in façade panels                 | 545 m2    | 545 m2     | \$550.00 m2          | \$299,750.00   | <i>+</i> =//   |
| Optional playground at outfield seating area            | • • • • • | 1 lump sum | \$4,200.00 lump sum  | \$4,200.00     |                |
| 1 70  |           | ·          | . ,                  | . ,            |                |
| Stadium Improvements (interior)                         |           |            |                      |                |                |
| New visitor dressing room under new seating wing        | 49 m2     | 49 m2      | \$2,200.00 m2        | \$107,800.00   |                |
| New City operations office under new seating wing       | 39 m2     | 39 m2      | \$2,200.00 m2        | \$85,800.00    |                |
| New public washrooms under new seating wing             | 24 m2     | 24 m2      | \$3,000.00 m2        | \$72,000.00    |                |
| Renovated public washrooms @ new seating wing           | 15 m2     | 15 m2      | \$3,000.00 m2        | \$45,000.00    |                |
| Renovated entrance lobby w/concession                   | 100 m2    | 100 m2     | \$2,200.00 m2        | \$220,000.00   |                |
| Renovated public washrooms                              | 29 m2     | 29 m2      | \$3,000.00 m2        | \$87,000.00    |                |
| Renovated storage area                                  | 19 m2     | 19 m2      | \$1,600.00 m2        | \$30,400.00    |                |
| Renovated team offices                                  | 39 m2     | 39 m2      | \$2,200.00 m2        | \$85,800.00    |                |
| Renovated home dressing room                            | 55 m2     |            | \$2,200.00 m2        | \$112,200.00   |                |
| Sub-Total   | 51 1112   | 51 m2      | 32,200.00 III2       | \$846,000.00   |                |
|   |           |            |                      | \$126,900.00   |                |
| 15% Contingency   |           |            |                      |                |                |
| Total   |           |            |                      | \$972,900.00   | 4072.000.00    |
|   |           |            |                      |                | \$972,900.00   |
| GRAND TOTAL   |           |            |                      |                | \$6,378,375.53 |

## APPENDICES

A 1.00 Site Plan

A 2.00 Level 01 Plans

A 2.01 Level 02 Plans