

DRAFT REIMAGINE NANAIMO – 2021-22 MILESTONE CALENDAR

DRAFT REIMAGINE NANAIMO – 2021-22 MILESTONE CALENDAR

+Council Updates ★Council Decisions		PHASE 3 – TO BE CONFIRMED					🎯 OPTIONS FOR PLAN INTEGRATION 🎯	
		October	November	December	January	February		
OCP Official Community Plan	INTEGRATED PLANS	Draft final plans & prepare Phase 3 Engagement	Phase 3 Engagement	Phase 3 Engagement Summary & Final Plan edits			1 GRAND COMPREHENSIVE / INTEGRATED COMMUNITY PLAN <ul style="list-style-type: none">• Reconciliation, Environmental, Climate Action, social equity lens (Doughnut)• Land Use plan (including designations for Residential/Commercial/ Industrial/ Institutional/ Parks & Open Space)• Infrastructure policies grey/green/blue assets (water/sewer/road/parks & open space)• Social, Economic and Environmental Wellbeing policies (include Recreation and Culture facilities and programs)• Active Transportation integrated with Trails planning 2 PLANS a- COMPREHENSIVE / INTEGRATED COMMUNITY PLAN <ul style="list-style-type: none">• Reconciliation, Environmental, Climate Action, social equity lens• Land Use Plan and Infrastructure (as above)• Social, Economic and Environmental Wellbeing policies• Active Transportation integrated with Trails planning b-COMMUNITY WELLBEING PLAN - RECREATION & CULTURE PLAN <ul style="list-style-type: none">• Integrated plan for recreation and cultural facilities and programs 3 PLANS a-COMPREHENSIVE /INTEGRATED COMMUNITY PLAN <ul style="list-style-type: none">• Reconciliation, Environmental, Climate Action, social equity lens• Land Use Plan and Infrastructure (as above)• Social, Economic and Environmental Wellbeing policies b-RECREATION & CULTURE PLAN <ul style="list-style-type: none">• Integrated plan for recreation and cultural facilities and programs c-ACTIVE TRANSPORTATION INTEGRATED WITH PARKS AND TRAILS PLANNING OTHER OPTIONS??	
CAP Climate Action Plan		+ Oct 25 GPC Phase 3 progress update	+ Nov 8 GPC + Nov 22 GPC Phase 3 progress updates	★Dec 13 GPC Council review and approval of final draft Plan/s to proceed to public hearing	★January Public Hearing & Bylaw Adoption Final Council approval of Plan/s			
ATP Active Transportation Plan					PLANS COMPLETED	Implementation and ongoing monitoring starts		
PRCMP Parks Rec & Culture Master Plan								
WSS Water Supply Strategy		Sync as above	Sync as above	Sync as above	WSS COMPLETED	Implementation begins		
EDS Economic Development Strategy	✓ EDS COMPLETED ONGOING IMPLEMENTATION LINKED TO THE ABOVE PLANS							