

Agenda Project Plan process overview Potential Gas Tax Bonus Payment Projects currently in the 2021 – 2025 Financial Plan Projects NOT currently in the 2021 – 2025 Financial Plan Capacity constraints Council discussion Next steps

























Community Works Fund 2021 Gas Tax Revenues

In March 2021, the Federal Government announced that it intended to top-up the Gas Tax Fund allocations to local governments in 2021.

If Bill C-25 passes, local governments would effectively see a doubling of their 2021 funding.

If Bill C-25 passes, the City of Nanaimo could see up to an additional \$4,041,138 in funding through the Community Works Fund in 2021.

Information Report included in the Agenda

Project Planning Overview



Projects In Current Plan







ENGINEERING AND PUBLIC WORKS

Project Planning Overview – Engineering and Public Works



Engineering & Public Works Projects

Active Transportation Projects Planned for 2021 or under construction

- Front Street Complete Streets
- Metral Drive Phase 1
- Metral Drive Phase 2
- · Commercial/Bastion Intersection Upgrades
- · Downtown Wayfinding
- Bowen Park Trailway & Utility Upgrades
- · Victoria Road / Esplanade Pedestrian Upgrades
- Waddington/ St George Pedestrian Upgrades
- · Haliburton Multi Use Trail
- Bruce & Albion Pedestrian Upgrades
- Bruce & Sixth Pedestrian Upgrades
- Mexicana / Uplands Pedestrian Upgrades
- Needham Street Sidewalk
- Hammond Bay Road @ Tiki Way Pedestrian Upgrades
- · Pedestrian Flashers @ 4 crosswalks

Project Planning Overview - Engineering & Public Works





Engineering & Public Works Projects

2022 Projects

- Terminal Avenue Upgrades
- Midtown Gateway
- Albert Street Complete Streets
- Haliburton Sidewalk
- · Midtown water supply
- Millstone Trunk Sewer section under Pearson Bridge
- Pedestrian unallocated







Project Planning Overview - Engineering & Public Works



Engineering & Public Works Projects


2023 Projects

- Third Street / Fitzwilliam Street Upgrades
- · Fifth Street Upgrades
- Millstone Trunk Sewer East Wellington Rd Westwood Rd
- Labieux Road water & rehab Shenton to Jingle Pot
- Needham sanitary and drainage







Project Planning Overview – Engineering & Public Works










Projects Not in Current Plan - PRC		
Project	Cost	Potential Funding Source(s)
Stadium Improvements Future Phases Conceptual Design* Safety Netting (Serauxman) Bleacher Seating Perimeter Fencing Plaza Development Press/Media & Coaching Booth Temporary Washrooms & Change Rooms	\$ 50,000 \$ 650,000 \$ 650,000 \$ 150,000 \$ 350,000 \$ 150,000	Community Works Fund, Casino Reserve, Special Initiatives Reserve *May not be eligible for Community Works funding
Westwood Lake Park Amenity Improvements	\$750,000 - \$1,000,000	Community Works Fund, Special Initiatives Reserve
Marie Davidson BMX Track Improvements	\$1.1 – \$1.5 million	Community Works Fund, Special Initiatives Reserve





Capacity Considerations

Project Planning Overview



Capacity Considerations

There are three (3) types of capacity issues the City has to contend with:

- 1. Funding
 - Finite amounts of funding available
- 2. Staffing
 - Finite amount of internal staffing to manage and complete the project work required
- 3. Contractors
 - The current construction market is booming and therefore the number of qualified contractors available to do the work is limited



Council Discussion

Project Planning Overview



Increase Unallocated Pedestrian Funding

Increase funding for unallocated pedestrian projects to \$500,000/year effective 2022.

 Current funding level is \$1,000,000 for 2021 than \$300,000/year funded from the Strategic Infrastructure Reserve

Potential Funding Sources:

- Strategic Infrastructure Reserve
- Community Works Fund
- · Special Initiatives Reserve
- Taxation


Capacity:

Staffing - May require additional staffing

Motion:

That the Finance and Audit Committee recommend that Council:

- 1. Direct staff to include \$500,000/year for unallocated pedestrian projects in the Draft 2022 2026 Financial Plan for Council consideration; and
- Prepare a Business Case to support the Council request for \$1 million in annual funding and identify any additional resources required to implement, for consideration during the budget review process.







Stadium District Development

Add the following stadium improvements to 2021 and 2022 of the 2022 - 2026 Financial Plan:

- Future Phases Conceptual Design: \$50,000 Plaza Development: \$350,000
- Safety Netting: \$650,000
- Bleacher Seating: \$650,000
- Perimeter Fencing: \$150,000
- Press/Media & Coaching Booth: \$150,000
- Temporary Washrooms & Changerooms: \$500,000

Potential Funding Sources:

- Community Works Fund
- · Special Initiatives Reserve

Capacity:

Staffing/Funding: Project prioritization may need to be identified to complete

Motion:

That the Finance and Audit Committee recommend that Council direct staff to include the stadium improvement projects in 2021 and 2022 of the 2021 – 2025 Financial Plan.





Rotary Bowl (Track & Field)

Accelerate oval track replacement currently budgeted in 2024 of the 2021 – 2025 Financial Plan to 2021 to be completed in conjunction with the sprint track replacement already budgeted in 2021.

Budget: \$988,250 - oval track, \$228,175 - sprint track

Funding Source:

· Community Works Fund

Capacity:

Staffing/Funding: Project prioritization may need to be identified to complete

Motion:

That the Finance and Audit Committee recommend that Council direct staff to accelerate the Oval Track Replacement from 2024 to 2021 in the 2021 – 2025 Financial Plan.

Project Planning Overview



Artificial Turf Field - Harewood Centennial

The Artificial Turf Field at Harewood Centennial is in the current Financial Plan but is contingent on a successful grant application.

Work includes:

- Field drainageLighting
- Fencing
- Landscaping/Improvements

Potential Funding Sources:

- Community Works Fund
- Special Initiatives Reserve
- · Strategic Infrastructure Reserve

Capacity:

Staffing/Funding: Project prioritization may need to be identified to complete

Motion:

That the Finance and Audit Committee recommend that Council direct staff to include the Artificial Turf Field project at Harewood Centennial Park in the Draft 2022 – 2026 Financial Plan for Council consideration if grant application is unsuccessful.



Westwood Lake Park Amenities

Add the following for consideration in the 2022-2026 Financial Plan:

- Parking improvements
- Beachfront improvements
- Improve beach accessibility
- · Accessible washrooms
- · Enhanced park amenities

Estimated Cost: \$750,000 to \$1,000,000

Potential Funding Sources:

- Community Works Fund
- · Special Initiatives Reserve

Capacity:

Staffing/Funding: Project prioritization may need to be identified to complete

Motion:

That the Finance and Audit Committee recommend that Council direct staff to include the Westwood Lake Park Amenities project in the Draft 2022 – 2026 Financial Plan for Council consideration.

Project Planning Overview



Marie Davidson BMX Track Improvements

The Nanaimo BMX Association had requested assistance in developing a plan for track upgrades due to some track elements reaching end of safe use and standards. The replacement project will improve the overall track quality to meet the needs of local competition

Estimated Cost: \$1.1 to \$1.5 Million

Potential Funding Sources:

- Community Works FundSpecial Initiatives Reserve
- Potential Private Contributions

Capacity:

Staffing/Funding: Project prioritization may need to be identified to complete

Motion:

That the Finance and Audit Committee recommend that Council direct staff to include the Westwood Lake Park Amenities project in the Draft 2022 – 2026 Financial Plan for Council consideration.



Maffeo Sutton Park Inclusive Playground

Accelerate the Maffeo Sutton Park Inclusive Playground Phase 2 project currently in 2023 of the 2021 - 2025 Financial Plan to 2022.

Estimated Cost: \$663,300 to \$1,000,000

• Grant funding applied for: \$250,000

Potential Funding Sources:

- Community Works Fund
- · Special Initiatives Reserve

Capacity:

Staffing/Funding: Project prioritization may need to be identified to complete

Motion:

That the Finance and Audit Committee recommend that Council direct staff to accelerate the Maffeo Sutton Park inclusive Playground Phase 2 project to 2022 in the Draft 2022 – 2026 Financial Plan for Council consideration.

Project Planning Overview



Long Lake Paddling & Rowing Centre

Add the Long Lake Paddling & Rowing Centre including park improvements and playground upgrades for the consideration in the Draft 2022 – 2026 Financial Plan.

Grant application was unsuccessful

Estimated cost: \$3 to \$4.5 Million


Potential Funding Sources:


- Community Works Fund
- Potential Private Contributions
- Special Initiatives Reserve

Capacity: None this time

Motion:

That the Finance and Audit Committee recommend that Council direct staff to include the Long Lake Paddling & Rowing Centre including park improvements and playground upgrades to the Draft 2022 – 2026 Financial Plan for Council consideration.







Next Steps

May

• Draft 10 Year Project Plans Completed

June - July

• Draft operating budgets completed

July – October

• Staff compile all budget information for Draft presentation to Council

October – December

- Review Draft Financial Plan with Council
- Council adopts Provisional 2022 2026 Financial Plan Bylaw