

File/ Competition #	Department	Vendor Name	Transaction Description	Amount (Includes PST)	Reason/Comment
2406	Parks Recreation and Culture	Read Jones Christoffersen Ltd	Nanaimo Aquatic Centre Parapet Rebuild Consulting Engineering Services	\$93,200.00 previously reported; additional \$9,700.00 required. Total \$102,900.00	Unknown building conditions have caused the scope to grow beyond the original request.
2375	Bylaw Services	Herold Engineering Ltd	Continued Engineering Design and Contract Administration services for the Parkade Membrane renewal for Bastion Street and Harbourfront Parkade	\$49,400.00 previously reported; additional \$23,100.00 required. Total \$90,675.00	Scope of the project grew beyond original expectations.